Message

From: Lazos, Pamela [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=15D4F11C6327474BB424A24CBD406ES3-PLAZOS]
Sent: 9/30/2019 3:27:47 PM

To: Rivera, Nina [Rivera.Nina@epa.gov]
Subject: RE: Force Majeure Notice
Okay.

From: Rivera, Nina <Rivera.Nina@epa.gov>
Sent: Monday, September 30, 2019 11:27 AM
To: Lazos, Pamela <Lazos.Pamela@epa.gov>
Subject: RE: Force Majeure Notice

Nancy stepped in as place holder when the attorney assigned to the case left, before my time. She has not really been
working in the case. Whenever we need DOJ help we will have to figure out whether she will be keeping it or passing it
along.

From: Lazos, Pamela

Sent: Monday, September 30, 2019 11:21 AM
To: Rivera, Nina <Rivera. Mina@epa.gov>
Subject: RE: Force Majeure Notice

So is Nancy Flickenger still the DOJ attorney?

From: Rivera, Nina <Bivera. Nina@epa.gov>

Sent: Monday, September 30, 2019 10:08 AM

To: Maslowski, Steven <}Maslowski Steven@epa.gov>; Nanda, Sushila <Manda Sushils@epa.gov>; Lazos, Pamela
<Lazos Pamsiz@spagovs

Subject: FW: Force Majeure Notice

Ex. 5 AC/DP

Once we are done with this upcoming technical meeting (or at the end of that meeting) we should address this with
CRW.
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From: Charlotte Katzenmoyer [mailic:Charlotte Katzenmover@capitalragionwatsr.com|]

Sent: Tuesday, September 24, 2019 12:40 PM

To: Nancy Flickinger <MNancy. Flickinger@usdoi.gov>; Maslowski, Steven <Masiowski. Steven@epa.zov>; Maria Bebenek
(mbebenek@pa.gov) <mbebenek@pa.sov>; Landis, Victor <viandiz@pa.gov>; Rivera, Nina <Rivera. Nina@epa.gov>
Cc: David Stewart <david stewart@capitalregionwater coms>; Claire Maulhardt

<glalre.mauthardt @capitalregionwater.com>; mburowski@kendwengineers.com; Andes, Fredric
<fredric.andes@®bilaw cor>; Fields, Jenifer <fields.jenifer@ens. sovs>

Subject: RE: Force Majeure Notice

Good afternoon. Pursuant to Paragraph 65 of the Partial Consent Decree, | am following up with the attached letter within
the required 7 days from the notice we provided below to provide additional information to support our Force Majeure
Notice. Please let me know if you require any supporting documentation as outlined in the attached letter or if you have
any questions.

Sincerely,
Charlotte Katzenmoyer | Chief Executive Officer
888-510-0606 | 717-216-5308 (0)

CAPITAL REGION | warer.

Capttal Heglon Water

212 Locust Street, Suite 500 | Harrisburg, PA 17101
Twvesting in Ouor Community from Ralndrap fo River
capitadroctonwater.com | Facebook | Twitter | YouTube

From: Charlotte Katzenmoyer
Sent: Wednesday, September 18, 2019 12:10 PM
To: nangy. fickinger@ usdolzov; Maslowski, Steven <Maslowski. Steven@epa. gov>; Maria Bebenek (mbehenek@pa.gov)

Cc: David Stewart <Davigd Stewart@icapitalregionwater.com>; Claire Maulhardt

<Claire Maulhardit@capitalresionwater, com>; mkurowski@kandwenginesrs.com; Andes, Fredric
<Fredric. Andes@btlaw com>; Flelds lenifer@epa.goy

Subject: Force Majeure Notice

Dear Ms. Flickinger,

Pursuant to Paragraph 65 of the Partial Consent Decree, this email provides notice that CRW has determined that events
arising from causes outside its control likely will delay its performance of the priority remedial work to the Front Street
interceptor, currently scheduled to be completed by December 31, 2020 under Paragraph 31{a){iii) of the Partial
Consent Decree, as amended by the Joint Stipulation Regarding Modification. CRW believes that this delay is caused by
Force Majeure events as defined in Paragraph 63 of the Partial Consent Decree. As required by Paragraph 65 of the
Partial Consent Decree, within 7 days of this email, CRW will follow up in writing to provide:

e An explanation and description of the reasons for the delay;

e The anticipated duration of the delay;

e All actions taken or to be taken to prevent or minimize the delay;

e A schedule for implementation of any measures to be taken to prevent or minimize the delay;

e CRW's rationale for attributing such delay to a Force Majeure event;

e A statement that such events will not cause or contribute to an endangerment to public health, welfare, or
the environment; and

e All available documentation supporting CRW’s claim that the delay is attributable to a Force Majeure event.
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In addition, as you previously have been made aware, CRW has suffered delays in completion of priority remedial work
on the Paxton Creek Interceptor. We would like to discuss a non-material modification of the dates for completion of
both the Front Street Interceptor project and the Paxton Creek project under Paragraph 99 of the Partial Consent
Decree. Please feel free to contact me if you have any questions.

As a side note for Jenifer and Steven, we do not have the current contact information for the USEPA Senior Assistant
Regional Counsel, Region 3, that is to be listed on any notices to your office. Could you please forward this email to
him/her? Thank you very much.

Sincerely,
Charlotte Katzenmoyer | Chief Executive Officer
888-510-0606 | 717-216-5308 (0)

CAPITAL REGION | warer.

Capttal Heglon Water

212 Locust Street, Suite 500 | Harrisburg, PA 17101
Tvesting in Oay Cowmunity from Radndrep to River
capitadroctonwater.com | Facebook | Twitter | YouTube
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